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Project:   Date
March 8, 2016

Completed By:   

Project Risk

Impact

(List issue(s) to be addressed)

Probability 

/Impact

H, M, or L

Measures taken to 

Resolve or Mitigate

Measures in 

Design/SOW

1 What utilities are involved and what 

will utilities affect?

a Medical Gas

N/A

b Water

Demo existing, replace with new 

based on approved layout H/M

Verify location, confirm if active, 

schedule shutdown, during off 

hours

c HTHW Demo existing, replace with new 

based on approved layout, Verify 

Requirements H/M

Verify location, confirm if active, 

schedule shutdown, during off 

hours

d Steam

N/A

e Power

Indicate if CR, LS, Q, or Normal

Normal, LS, CR H/H outages to be scheduled off hours

local outages for CR, 

LS, Normal will be 

required, some 

outages will affect 

other floors

f Fire Alarm

Adjust existing for new space based 

on approved layout H/M

schedule shutdown, during off 

hours

Yes, Fire alarm circuit 

tie ins could affect 

fire alarm notification 

and initiation loops 

on parts of floor

g Data/Telephone

Demo existing M/M

Verify location, confirm if active, 

schedule shutdown, during off 

hours

existing data 

telephone within 

construction area will 

be removed back to 

source

h HVAC

Adjust existing based on approved 

layout H/M

Verify location, confirm if active, 

schedule shutdown, during off 

hours

i Wireless

Protect, remove and turn over to VA H/M

Verify location, confirm if active, 

schedule shutdown, during off 

hours

j Sprinkler System

Adjust existing, based on approved 

layout H/M

Verify location, confirm if active, 

schedule shutdown, during off 

hours

k Pneumatic Tube

N/A

2 What type of other outages are 

anticipated?

Limit Pool Swimming to either Men 

or Women - must switch access to 

the bathrooms / locker rooms based 

per pool schedule M/L

Active Schedule verification and 

changing of signage daily in order to 

minimize potential for confusion of 

bathrooms

Phasing established 

to always provide 

either a bathroom or 

locker room for men 

and women during 

construction

3 What are adjaciencies to 

construction?

PT Exam rooms, PT Therapy Pool H/L

Infection Control Measures in place, 

Security of jobsite and equipment, 

work to be conducted during normal 

and off hours as to not affect 

patient care

IFC/ CB designed to 

prevent access to 

jobsite and protect 

patients and staff

4 Is the project close enough or 

operations disruptive enough to affect 

critical/sensitive areas of operation in 

the hospital, (ICU, Cath Lab, OR, Pain 

Clinic, ER, Imaging, Dialysis, 

Audiology, Oncology, Lab, etc)

No L/L

5 Where will ancillary work be located?

Sub Basement L/L Should not affect patient care

6 Will/How ancillary work affect patient 

Care? Infection Control and Construction 

Barriers in place if necessary should 

not affect patient care L/L ICRA and ILSM as required
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Complete risk analysis as part of the scope of Design Services and to be updated throughout design of project at design 
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7 Are there moves to patients or staff 

involved? Yes, PT Exam room B0530 to be 

closed in phase 1, PT Exam Rooms 

B0524 and B0522 to be closed in 

phase 2 permanently, Women's 

Locker room B0515 to be closed 

during phase 2, Men's Locker Rooms 

to be closed during phase 3 L/L

Phasing established to limit closure 

of rooms that affect patient care, 

Coordinate with PT staff to limit 

disruption of pool access because of 

construction

Phasing established 

to always provide 

either a bathroom or 

locker room for men 

and women during 

construction

a Will they affect start of project? Yes, PT must schedule relocation of 

staff in exam room B0530 for phase 

1 N/A

PT to relcoate staff prior to start of 

project

b If patient services are affected how 

will this be handled?

Work to be conducted during 

normal hours and off hours L/L Should not affect patient care

c Will staff correspondence need to be 

changed due to relocations or 

renovations? No N/A

8 Patient Safety issues?  Addressed?

Yes L/H

Infection Control Level 4 and Jobsite 

Security in place

9 What are the hours of work for main 

project area? Normal Work hours, Utility outages 

and flooring work Off Hours L/L Coordinate schedule with PT and OT

10 What are the hours of work for the 

ancillary areas? Off Hours L/L Coordinate with VA Staff

11 Is way finder signage required?  Is 

replacement of exiting signs required?  

New rooms signs? New Room Signage part of contract L/L

New Signage part of contract, Temp 

signs by contractor

12 What is the FCP for the project and FY.

6997, FY16

13 Where do you get funds for changes?

CURRENT YEAR FY16

14 Has the time table been verified by 

the contrator (CPM)? N/A

15 Weather, need to verify seasonal 

schedule and working conditions. N/A

16 Energy, Focus on Energy:  Part of the 

design; equipment and materials – 

timeliness and impacts to schedule. Applicable for New Equipment as 

Required to include Lights L/L

Focus on Energy design 

incorporated in design

17 Is it likely there will be physical 

disruption of the water system/lines 

or stagnation of the water system for 

greater than 7 days? 

Yes__X_  No _____

If yes, please employ the following 

interventions):

1. All hot and cold water systems 

will be flushed until flowing clear 

and without air in the system (not 

less than 10 minutes)

2. All faucets and shower heads will 

be removed and cleaned

3. Temperatures will be taken to 

insure hot water is within limits 

4. Water samples will be taken to 

verify levels of chlorine and ensure 

safe water for human use

5. Take a representative sample at 

affected distal fixtures and send for 

culture testing

18 What is the facilities Tuberculosis Risk 

Assessment classification?    

 ___X__Low         

 _____Medium               

_____High
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19 TB Risk - will the construction worker 

be in an area where risk of exposure 

to suspect or confirmed TB (Negative 

Pressure Room:  HEPA filtered) or 

exposed to exhaust vehtilation system 

from exposure area?

NO N/A

the contractor must provide written 

certification that all contract 

employees assigned to the work site 

have had a pre-placement 

tuberculin screening within 90 days 

prior to assignment to the worksite 

and been found have negative TB 

screening reactions. Contractors will 

be required to show documentation 

of negative TB screening reactions 

for any additional workers who are 

added after the 90-day requirement 

before they will be allowed to work 

on the work site.

20 Staging N/A

a  Large pieces of equipment and 

sections of AHU both new and demo, 

where will they be staged?

N/A

b Job trailer required?

N/A

21 Security

Required For Construction Phase L/L Badging and CR

a Jobsite security - electronic badge, key 1 Badge Scanner - Required For 

Construction Phase L/L Badging and CR

b Special contractor access required - 

separate key in SAMS box, badges, SAMS Box L/L Badging and CR

c Off hours access Floor Construction and outages Off 

Hours (Evenings, Weekends/ 

Holidays) L/L

d Key Plan and Cores and Divisions Number of cores: ______5______

Series: _1-58AA-1_

22 Fire Safety Review

Required - ____YES___________ L/L

Date to ISS - 

___11/5/13___________

Comments Received - 

_11/25/13_______

23 ISO Appendix A

Required - _______YES________ L/L

Project Manager  to fill out and 

submit to Contracting

24 Will there be demolition/construction 

waste? (all waste must be diverted 

from landfill and recycled whenever 

possible)

Yes, must follow VA specifications 

for removal of waste and abatement 

of asbestos products H/M

Contractor to submit plan for 

removal of contruction waste and 

submit asbestos abatement plan 

prior to beginning of work

a Does the project involve or generate 

any of the following:

- Air Emissions including GHGs

- ACM

- Utility Modification

- Soil Disturbance

- Water Treatment

- Petroleum Storage

- Hazardous Waste

- Radioactive Waste

- Mixed Waste

- RCRA or CERCLA 

- Wetlands

- Permits

- Aesthetics

- Disturbance of Historic District

- Biological Resources

Environmental Review of Federal 

Action:  

Lead, ACM

M/M Asbestos/ Lead report included in 

contract documents also locations 

identified on drawings

25

Will there be space needed for waste 

collection/recycling segregation? Use VA Dumpsters, segregate waste N/A

26 System Commissioning System Checkout

Mfg Startup

Test Operation

Diagnostics

System Certification N/A
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27 Building Integration • Controls Power same system as 

main HVAC H/L

Design integrates existing practices 

and systems

28 Training • PM&R, Grounds, Graphics/HVAC 

shops 

• Hopsital Staff

• Engineer M/L

29

Are sole source items required?  If so, 

what and is it submitted to GLAC?

- Fire Alarm System

- Security System & Code Blue

- Pneumatic Tube System

- Medical Gas Alarms

- Nurse Call

- Isolation Room Controls

- Doors, Hardware, Locks and Keying

- Building Automation and HVAC 

Controls

- Refrigerator Temperature Controls

- Wander Guard

- Modular Furniture

- Patient Ceiling Lifts

- Modular Brick

- Automatic Transfer Switches

- Electrical/Utility Metering

- Interiors

- Tile Grout Sealant

- Firestop Systems                                -

DIRTT

Fire Alarm System, Doors, 

Hardware, Locks and Keying, 

Building Automation and HVAC 

Controls, Interiors, Firestop Systems H/L

Sole Source documents submitted 

to GLAC.

30 AE - Submittal Log N/A

31 NTP - Submittal Log

Contractor - Verify Log

Contractor - Verify at Precon 

Submittal's required before work 

can start and long lead time 

materials

Contractor - Determine Work Start 

Date and provide notification of 

work start date and area based on 

submittal review time L/L

32 AE - Heat Detectors in Construction 

Space layout based on:

- 25 ft centers

- common corridors

- wire in series, tie into flow switch

H/L

Plans to note "contractor to 

maintain and modify as needed".

33 Construction Personnel are oriented 

to the following:

- Need ID Badge 

- Safety, emergency response 

- HIPPA, privacy rights 

- Infection control 

- ILSM criteria - TB
Contractors must follow rules and 

regulations for work in VA hospital H/L

Personnel will be oriented to safety, 

emergency response, HIPPA, privacy 

rights and infection control.  ID 

Badges required of all workers. 

Informaiton dissmeninate at Precon 

and placed in Buzzsaw for access by 

GC
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